

Schedule

Planned schedule and summary of actions listed below. For greater detail or more up-to-date information, please consult RVCOG staff.

January 2025	Start project solicitation process
Mar-Apr 2025	Mandatory project application workshop
May 30, 2025	<i>Applications Due</i> , app. period closes; MRMPO begins application evaluation
June-July 2025	Technical Advisory Committee application workshop (optional for applicants). Opportunity to present applications. <i>With TAC concurrence, applicants may submit minor changes to applications by email to RVCOG no later than noon, Wednesday, July 9, 2025.</i>
July-Aug 2025	Policy Committee approval of projects selected for 2027-2030 TIP.
Sept-Dec 2025	Staff develop TIP.
Jan-Feb 2026	Open public comment period for 2027-2030 TIP.
March 2026	Committee recommendations and Policy Committee action on 2027-2030 TIP.
April 2026	MRMPO forwards TIP to ODOT, FHWA and FTA.
May-June 2026	TIP approved by Governor.